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5.1 INTRODUCTION 

 

Because some projects are funded through special funding sources that may 

have specific requirements related to the funding source, and because some 

localities have programmatic responsibility for their entire construction program, 

there are additional guidance documents or manuals that LPAs may need to 

reference when administering those projects. This chapter will address general 

exceptions to or differences in the typical project development and oversight 

processes for state and federal aid projects. The following types of projects are 

addressed in more detail in the remainder of this chapter: 

 

 State-aid projects: Projects which do not receive FHWA federal aid or will 

not otherwise be developed as eligible for federal aid but will be 

reimbursed by VDOT with special or formula allocations. 

 

 Revenue Sharing Program Projects: Projects which are funded solely 

through the VDOT Revenue Sharing program and local government funds. 

These are a subset of state-aid projects and all streamlining opportunities 

of the state-aid projects are applicable. Currently there is a separate 

Revenue Sharing program manual that addresses programmatic 

requirements of the program. 

 

 Access Program Projects: Projects which are funded solely through the 

VDOT Access Program and local government funds. These include 

economic development, recreational, and airport access projects. These 

are a subset of state-aid projects and all streamlining opportunities of the 

state-aid projects are available. Currently there is a separate access 

program manual that addresses programmatic requirements of the 

program. 

 

 Transportation Alternatives Program (formerly Enhancement): These 

projects receive federal aid and are usually managed by local 
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governments and some state agencies. Differences in the project 

development process for this program are identified as Special Program 

Requirements at the end of each applicable section. 

 

 Urban Construction Initiative (UCI): Localities managing projects under a 

UCI Programmatic Agreement: Some local governments manage their 

construction programs through programmatic agreements. Differences in 

the project development process for this program are identified as Special 

Program Requirements at the end of each applicable section. 

 

 Design-Build (DB): These projects are considered an alternative to the 

traditional project delivery method. DB delivery can be considered only 

after the Locality and VDOT have determined that it is not in the public 

best interest to follow the normal process of the typical design-bid-build 

approach. Preliminary plans are typically developed to a minimum 30% 

level before the Request for Qualifications (RFQ) / Request for Proposals 

(RFP) are advertised. All locally administered DB projects are generally 

considered Tier-2 high risk, thus requiring increased District oversight and 

Central Office approvals. Additional coordination is necessary between the 

Locality and VDOT’s Alternative Project Delivery Division. 

 

5.2 STATE-AID PROJECTS 

5.2.1 Revenue Sharing Program 

5.2.2 Access Programs (Economic Development, Recreational and Airport) 

 

All projects funded with state formula allocations will be developed to 

qualify for federal aid. This section is only applicable to projects that are 

ineligible for federal aid or have been exempted from being developed as federal-

aid projects due to funding source (revenue sharing, access, coal severance, etc) 

or have been provided a project specific exemption.  

 

For state aid projects, responsibility for compliance with applicable state and 

federal laws and regulations rests entirely with the local government. VDOT does 
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not act in a compliance or regulatory role. VDOT’s oversight of these projects is 

intended to protect VDOT’s liabilities and interests and will focus on activities 

which provide that protection. State and federal agencies provide regulatory 

compliance oversight for these projects. Accordingly, many of the LPA submittal 

requirements and VDOT oversight activities outlined in this document are not 

applicable for state-aid projects and, where necessary, are identified throughout 

the manual.  

 

VDOT will require a certification statement, found in Appendix 5-A, from the 

LPA, that all applicable state and federal  requirements have been met, in 

place of many of the VDOT oversight activities normally performed for 

federal-aid projects. This certification is provided to the Project Coordinator 

prior to award of the construction contract by the LPA. The Project Coordinator 

will upload the certification to ProjectWise. Failure to provide this certification 

may result in a loss of reimbursement. During construction, the LPA will be 

required to submit a certification of compliance, as outlined in Appendix 13.1 F, 

with each invoice submitted for reimbursement. 

 

The following is an overview of LPA requirements and VDOT oversight activities 

for state-aid projects: 

 

Design Requirements/Plan Review 

 

For projects which will be maintained by VDOT, the LPA will design and submit 

plans for review, in accordance with Chapter 12, of this manual. The frequency of 

plan reviews is determined by the Project Coordinator and the LPA based on the 

project risk (see Chapter 9). VDOT’s design reviews will be to ensure that 

appropriate standards are being used and that the road as designed will not 

create maintenance issues.  

 

For projects maintained by the LPA, the LPA will certify that the plans have been 

developed in accordance with American Association of State Highway and 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH12_Project_Development-Dec-2017.pdf
http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH9_Project_Development.pdf
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Transportation Officials (AASHTO) standards. VDOT will perform plan reviews 

and will provide technical assistance, only as requested by the LPA.  

 

Environmental Coordination   

 

The State Environmental Review Process (SERP) only applies to state-funded 

projects, where the total project cost is $500,000 or more (PE, RW, CN). The 

SERP will be performed by the VDOT District Environmental Manager (or 

designee) on the behalf of the LPA, in accordance with the Memorandum of 

Agreement between the Secretaries of Transportation and Natural Resources 

(See Chapter 15.3.2 for additional guidance). Any conditions of regulatory 

approval resulting from SERP are the responsibility of the LPA to fulfill.  

 

The LPA is solely responsible for conducting all environmental work needed in 

support of the project. Additionally, the LPA is expected to meet and obtain all 

necessary regulatory requirements and approvals to include permits, and 

licenses and for complying with all applicable state/federal environmental laws 

and regulations. VDOT Environmental staff is available as a resource to the LPA.  

However, VDOT Environmental has no role in construction monitoring for state-

funded, locally-administered projects. Construction monitoring for environmental 

compliance is the sole responsibility of the LPA. The LPA must coordinate with 

regulatory agencies to determine if/what permits are necessary. Compliance with 

permit conditions is the sole responsibility of the LPA. Project permitting can be 

challenging as well as time consuming, and consultant assistance is highly 

recommended if qualified in-house staff is not available to assist with this 

undertaking. 

 

Prior to project award, the LPA will certify their compliance with all environmental 

requirements through the completion and submission of Appendix-5A 

(Certification Form for State Funded Projects) to the VDOT Project Coordinator.   

 

 

 

http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH15_Environmental_Requirements.pdf
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           NEPA does not apply to State Funded projects!   

 

For detailed information on the Environmental requirements for state funded    

projects please refer to Chapter 15.3 of this manual. Even if a project is 

determined to be PEI-exempt, the LPA is still required to obtain any 

environmental clearances necessary for compliance with state/federal regulatory 

requirements. 

 

Public Involvement 

 

LPAs have specific state code requirements for public involvement of local 

government Capital Improvement Projects. Where applicable, LPAs must include 

the projects in their Capital Improvement Program and follow the Code of Virginia 

public involvement requirements applicable to the development of capital projects 

(24VAC30-380-10 – General Provisions).   

 

Right of Way Acquisition  

 

LPAs acquiring property in their own name, under their own authorities, must 

meet State requirements as outlined in the Code of Virginia. VDOT does not 

provide certification of local government compliance with these laws. However, 

LPAs which will be reimbursed through VDOT programs or acquiring Rights of 

Way that will be subsequently maintained by VDOT must submit a request for 

and obtain a ROW notice to proceed with acquisitions prior to actual acquisition 

activities. VDOT’s role during this authorization will be solely to verify that the 

LPA is only acquiring necessary lands to build and maintain the project. 

Compliance with Virginia Code requirements regarding relocations and property 

acquisitions rests solely with the local government. 

 

 

 

 

http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH15_Environmental_Requirements.pdf
http://law.lis.virginia.gov/admincode/title24/agency30/chapter380/section10/
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Construction Administration  

 

For projects that will be subsequently maintained by VDOT, construction and 

materials acceptance practices are expected to be in conformance with Chapter 

13. Prior to installation, the Department must approve materials incorporated into 

the project. VDOT will provide oversight to verify adequate construction and an 

acceptable final product for any project that will ultimately be maintained by 

VDOT in a manner similar to developer projects constructed under a land-use 

permit. VDOT site reviews will include a written follow-up of any deficiencies that 

may impact VDOT’s acceptance of the project.  

 

For projects that will be subsequently maintained by the LPA, construction 

practices must adhere to the LPA’s contract requirements.  

 

5.2.1 Revenue Sharing Program 

 

Projects funded solely with revenue sharing funds will follow the same project 

oversight requirements described above for the phases being funded with 

revenue sharing funds. Projects using federal aid will meet federal-aid 

requirements regardless of the amount of revenue sharing or other funding. 

Projects fully funded through the revenue sharing program are considered 

approved for advertisement by the CTB at the time of project allocation and 

further CTB or department approval is not required for advertisement or award. 

However, the certification of compliance in Appendix 5-A (Certification Form for 

State Funded Projects) must be submitted prior to project award. 

 

The Revenue Sharing Program Guide provides further guidance on project 

implementation since these projects are not approved through the typical 

programming process.  

 

 

 

 

http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH13_Project_Delivery-Dec-2017.pdf
http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH13_Project_Delivery-Dec-2017.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
http://www.virginiadot.org/business/resources/local_assistance/Revenue_Sharing_Program_Guidelines.pdf
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5.2.2 Access Programs (Economic Development, Recreational and Airport)  

 

The Access programs managed by VDOT (economic development, recreational 

and airport) provide funding to offset the cost of road projects that meet very 

specific criteria. When funding is approved, the CTB’s resolution outlines the 

contingencies that must be met in order for the LPA to receive reimbursement. 

The LPA is always responsible for acquisition of ROW if necessary, utility 

adjustments and all permits. The CTB resolution specifically addresses that 

SERP must be addressed, the ROW must be certified by the LPA and that an 

agreement must be executed. These projects are considered approved for 

advertisement by the CTB at the time of project allocation and further CTB or 

Department approval is not required. However, the certification of compliance in 

Appendix 5A must be submitted prior to project award.   

 

VDOT’s role with these projects is to ensure CTB contingencies are met prior to 

reimbursement and provide assistance as needed during the project. For streets 

that will be accepted for maintenance by VDOT, the plans will be reviewed and 

VDOT will perform spot inspections as deemed necessary and a final inspection 

prior to acceptance to ensure the road meets minimum criteria to be accepted 

into the system of state highways, as applicable. The appropriate Access 

Program Guide should be consulted for funding guidance. 

 

5.3 TRANSPORTATION ALTERNATIVES PROGRAM (Formerly Enhancement 

Program) 

 

Projects that receive Transportation Alternatives funds must be managed in the 

same manner as any other federal-aid highway project. However, projects 

selected under the previous Enhancement program and are off highway rights of 

way and not linked to a regular federal-aid project have specific exemptions from 

certain federal-aid requirements. These exemptions are identified in federal law 

and further clarified in several FHWA directives and guidance documents. The 

VDOT PC should be consulted regarding whether the project qualifies for the 

more flexible approach prior to assuming it is available for a particular project. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
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Also, for TAP projects initiated in 2008 and later, VDOT will provide the required 

NEPA document and conduct the associated coordination (i.e. the PCE or CE). 

A summary of federal requirements applicable on NHS projects, non-NHS 

projects or on projects off federal-aid highway rights of way is available at:  

http://www.fhwa.dot.gov/programadmin/contracts/tabover.cfm. Additionally, 

FHWA’s Contract Administration Core Curriculum Manual should be used as a 

resource to clarify these exemptions.  

The Transportation Alternatives Program Procedure Manual and Transportation 

Alternatives Program Guide continue to be excellent reference guides for 

Transportation Alternatives projects since they address some of the unique 

aspects of this program.  

 

5.4     URBAN CONSTRUCTION INITIATIVE 

 

Urban Municipalities that have assumed full responsibility for their construction 

program are provided more autonomy than localities administering individual 

projects. The programmatic agreement for these localities outlines their 

commitment to meet all applicable federal requirements. Project Development 

processes specific to the Urban Construction Initiative (UCI) are identified in this 

manual. Policy and Program items can be found in the Urban Maintenance and 

Construction Manual (aka Urban Manual). 

 

 

5.5 DESIGN-BUILD PROJECT DELIVERY 

5.5.1   Potential Design-Build Projects 

5.5.2 Design-Build Project Initiation 

5.5.3   NEPA and Public Involvement 

5.5.4 Design-Build Procurement 

5.5.5   Quality Assurance and Quality Control 

5.5.6   Project Development and Risk  

5.5.7 State-aid Design-Build Appendix-A Submission Requirements 

 

http://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm
http://www.virginiadot.org/business/resources/local_assistance/2011_Enhancement_Manual_10-6-Clean_version_.pdf
http://www.virginiadot.org/business/resources/transportation_enhancement/Transportation_Alternatives_Program_Guide.pdf
http://www.virginiadot.org/business/resources/transportation_enhancement/Transportation_Alternatives_Program_Guide.pdf
http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Urban_Manual.pdf
http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Urban_Manual.pdf
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Design-build (D-B) project delivery is an alternative to the traditional design-bid-

build method of delivering transportation projects. D-B delivery method promotes 

opportunities for innovation, flexibility in design and risk sharing by providing the 

Design-Builder responsibility for both design and construction of the project. D-B 

allows for construction activities to take place concurrently with design, resulting 

in expedited project completion. VDOT has an active and experienced D-B 

program. However, the D-B process is new to many local governments and a 

thorough understanding of the processes and risks associated with the D-B 

method is vital so that the LPA can make an informed decision regarding the use 

of the D-B method. This section of the LAP Manual provides an introduction to 

the D-B process and is only intended to provide the LPA a basic overview of the 

D-B approach, focusing on some significant differences from the traditional 

design-bid-build (D-B-B) process.   

 

VDOT’s Guidance for Locally Administered Design-Build Projects 

(hereinafter referred to as “D-B LAP Guidance”) outlines all necessary 

submittals required of the LPA and must be complied with by LPAs 

administering federal aid D-B projects.   

 

VDOT’s D-B LAP Guidance also provides a table which provides a complete list 

of D-B tasks which differ from the traditional D-B-B process. To gain a more 

detailed understanding of the D-B process and VDOT’s oversight expectations, 

the LPA and District Project Coordinator should also consult VDOT’s Alternative 

Project Delivery Office web page which includes several guidance documents 

including, Guidance for Locally Administered Design-Build Projects, Frequently 

Asked Questions, VDOT’s Design-Build Procurement Manual and VDOT’s 

Minimum Requirements for Quality Assurance and Quality Control on Design 

Build and P3 Projects. 

 

5.5.1 Potential Design-Build Projects 

 

The following categories are types of projects that generally may be suited for 

Design-Build contracts: 

http://www.virginiadot.org/business/resources/ipd/Guidance_for_Locally_Administered_DB_Projects_-_July_2013.pdf
http://www.virginiadot.org/business/design-build.asp
http://www.virginiadot.org/business/resources/DB_FAQs_6-1-2013.pdf
http://www.virginiadot.org/business/resources/DB_FAQs_6-1-2013.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/DB_Procurement_Manual_-_Revised_April_2017.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
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 Emergency and repair projects 

 Projects directly impacting public safety 

 Projects directly supporting Economic Development/Transportation 

Alternatives (formerly enhancement) 

 Projects using specialty or innovative designs and construction methods 

or techniques 

 Projects to maximize the use of available funding (i.e. Federal, Bonds, 

FRANS, etc.) 

 Projects deemed by VDOT to have expedited scheduling requirements 

 Projects that do not lend themselves to normal Design-Bid-Build 

procedures 

 

Before an LPA makes a final determination regarding the use of the D-B 

method for any project using federal or state aid, it is important that their 

VDOT Project Coordinator be contacted to discuss the suitability of the 

project and the capabilities of the LPA to deliver the project using the D-B 

method.    

 

5.5.2  Design-Build Project Initiation 

 

In accordance with State Code, Section 33.2-269 these projects may be awarded 

after a written determination is made by the Chief Executive Officer of the locality 

“that delivery of the projects must be expedited and that it is not in the public 

interest to comply with the design and construction contracting procedures 

normally followed.” Such determination shall be retained for public inspection and 

a copy must be submitted to the VDOT Project Coordinator.  

 

This written determination, or “Finding of Public Interest” (FOPI), is 

required to be submitted, along with the Request to Administer (RtA) form 

to the District Project Coordinator. 

 

All D-B projects, regardless of size or construction costs, are Tier 2 projects and 

the final RtA approval rests with the Chief Engineer. 

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-269/
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D-B projects become part of VDOT’s Six Year Improvement Plan and all funding 

necessary for completion of preliminary engineering, right of way, and 

construction must be identified before VDOT will approve the project and enter 

into an agreement with the LPA. For federal-aid oversight projects, FHWA 

approval is required prior to releasing the Request for Proposal (RFP) document.  

FHWA approval of the RFP document carries the same significance as PS&E 

approval. Federal authorizations must be obtained before any reimbursable work 

by the LPA or their consultants can begin. 

 

5.5.3 NEPA and Public Involvement 

 

Prior to the release of the RFP, it is VDOT’s practice to complete the National 

Environmental Policy Act (NEPA) Document; any deviation from this practice 

requires special approval from FHWA1. The NEPA Document is required to 

obligate right of way and construction funds. In addition, applicable public 

involvement requirements must also be met prior to the release of the RFP. 

 

5.5.4  Design-Build Procurement 

 

LPAs will often hire a consultant to develop preliminary project information or to 

assist in or prepare the RFP and other procurement documents. Generally, 

consultants that have assisted in the preparation of an RFP are precluded from 

participating in the team responding to the RFP. However, a consultant may be 

allowed to participate in the response if the LPA and VDOT determine that there 

is no conflict of interest. VDOT’s Instructional and Informational Memorandum, 

IIM-APD-2.2 should be consulted by the LPA when making this determination. At 

any time there is a perceived or potential conflict of interest, the LPA must 

consult with VDOT for assistance and concurrence.   

 

D-B projects may be procured using various solicitation and award methods, 

including a single-phase RFP or two-phase Request for Qualifications/RFP 

process with best-value or low bid methods of award. The VDOT D-B 

http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/IIM-APD-2.2_Final_11-9-2017.pdf
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Procurement Manual provides detailed guidance on the acceptable procurement 

processes available for D-B projects.   

  

As with other LAPs, the LPA may request that the VDOT Project Coordinator 

participate as non-voting member of selection team to offer support and technical 

guidance.   

 

5.5.5  Quality Assurance and Quality Control 

 

While quality assurance is an integral and important piece of any project, it is 

particularly important for D-B projects because of the unique contractual 

relationships between the owner, D-B contractor, design consultants, and 

construction contractors. Because of this, the Design-Builder must prepare and 

implement a Quality Assurance and Quality Control Plan (QA/QC Plan) under a 

Design-Build contract. The QA/QC plan must define the organization, work 

processes, and systems necessary to provide confidence and objective evidence 

that the design and construction of the facilities, components, systems, and 

subsystems that make up the project meet the contract requirements. The D-B 

contractor must provide their QA/QC Plan to the LPA and VDOT Project 

Coordinator for their review and approval. The D-B Quality Assurance 

Manager will be expected to present and submit the QA/QC Plan at the kick-off 

meeting with the LPA and VDOT after Notice to Proceed has been issued.  

Please refer to VDOT’s Guide for “Minimum Requirements for Quality Assurance 

and Quality Control on Design Build and Public-Private Transportation Act 

Projects” for more discussion on how to develop an acceptable QA/QC plan. 

 

5.5.6 Project Development and Risk 

 

Project risk related to plan review and approval for Design-Build (D-B) projects 

differ from Design-Bid-Build (D-B-B) projects. With D-B-B the owner is the 

engineer of record so a much more thorough level of plan review and oversight 

are applied. For D-B-B all risk for design errors and omissions are the owner’s 

responsibility. For D-B the engineer of record is the design-builder. The owner 

http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
http://www.virginiadot.org/business/resources/APD_Docs/APD_Office_Page/2018_DB-PPTA_QAQC_Guide_-_Final_Clean_Copy.pdf
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has an oversight role when it comes to plan review but the design-builder is 

responsible through their QA/QC program and Quality Assurance Manager to 

ensure design and construction is performed in accordance with the contract 

documents. The risk of design errors and omissions are borne solely by the 

design-builder. 

 

At the kick-off meeting after Notice to Proceed, the design-builder, the LPA, and 

applicable VDOT support staff will meet to discuss plan review requirements, 

timing, and responsibilities. This meeting should also be used to discuss roles 

and responsibilities and elements of the QA/QC plan and the overall plan to 

deliver the work in accordance with the contract documents. 

 

5.5.7 State-aid Design-Build Appendix 5-A Submission Requirements 

The LPA is required to submit the Appendix 5-A using a modified submission 

schedule that is different from the traditional D-B-B project. This modified 

submission schedule requires that an updated Appendix 5-A is submitted with 

each reimbursement request, prior to contract award, at key project phase 

milestones such as, but not limited to: prior to Right of Way and Construction 

authorizations, and/or with each individual work package. The level and 

frequency of Appendix 5-A submissions will be determined by the VDOT Project 

Coordinator and/or VDOT Construction Monitor at the kick-off meeting.    

 

Depending on the development level of the project, there may be instances 

where the Appendix 5-A will not be applicable prior to the award of a D-B 

contract. In these unique situations, the LPA and the VDOT Project Coordinator 

will determine an alternate approach that will best fit the project needs and 

requirements.  
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Appendix 5-A 

Certification Form for State Funded Projects 
Project Number:         UPC: 
 
This certification form is to be used to certify adherence to all applicable laws and regulations pertaining to 
locally administered state funded projects. This certification form will not be used for projects utilizing any 
federal funds. The signature at the bottom will certify that <INSERT LOCAL GOVERNMENT NAME> has met 
the following requirements for state funded projects. VDOT may perform project audits to verify compliance 
with this certification. False or inaccurate statements identified by VDOT or other state regulatory agencies 
may result in the requirement to return state aid and/or other penalties as allowed by State law. 
 

Initials Certification Statement 

 Check applicable statement: 

For highways maintained by the LPA, project plans have been designed in accordance with AASHTO standards 
and signed and sealed by a Virginia registered P.E. in accordance with DPOR;  
OR 

For highways which will be operated and maintained by VDOT, project plans have been designed in accordance 
with VDOT Standards and that VDOT has reviewed the plans in accordance with the agreed upon schedule and 
all necessary design variances/waivers have been attained and the plans have been signed and sealed by a 
Virginia registered P.E. in accordance with DPOR. 

 All required regulatory agency coordination has been made and applicable permits or approvals have been 
acquired. 

 Where VDOT will operate and maintain the highway, that the LPA has performed appropriate due diligence to 
identify environmental hazards on new right of way and to the best of our knowledge, any existing environmental 
hazards have been identified and mitigated or a plan for mitigation during construction has been made.   

 Project was developed in accordance with State laws and regulations governing public involvement so that 
adequate and appropriate public notice and opportunity for public comment was provided.  

 All right of way has been obtained and that the LPA has legal right of entry onto each and every parcel for the 
advertisement and construction of the referenced Project. 

 The LPA has complied with the Code of Virginia requirements pertaining to relocations and the acquisition of real 
property. 

 All affected utilities have been relocated or companies authorized to relocate their facilities. If not, they are 
included as in-plan work to be performed by the road contractor. 

 The project was advertised in accordance with the Virginia Public Procurement Act and that the advertisement 
package included all appropriate EEO provisions. 

 All environmental regulations as are applicable to local government capital improvement projects and as required 
by State or federal laws applicable to non federal-aid projects have been met or provisions to meet continuing 
requirements during construction have been made. 

 
  <INSERT LOCAL GOVERNMENT NAME> acknowledges that failure to fulfill its legal obligations associated 
with those requirements identified in this certification may result in project delays and/or delays or forfeiture of 
State reimbursements. <INSERT LOCAL GOVERNMENT NAME> further acknowledges that obligations 
associated with those requirements identified in this certification may be subject to audit by VDOT or State 
oversight agencies. 
 
 
____________________________________ 

Local Government Manager (City Manager, County Administrator, City Engineer or County Director of 
Public Works or designated authority to sign) 
 
 
__________________________________ 
Date 

 
cc: Project file 
VDOT Project Coordinator 
VDOT Local Assistance Director 
Click here for the WORD version of this form

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc

